
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:56 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 797 Date: 06-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 275

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Modified Caltrans CT-1 Extensometer to measure the current elongation of bolts for cable
bands 104N, 106N, 104S, and 106S. Measurements were taken by myself, John Lyons, and Alex Schmitt.
These cable bands are being measured for Structures Maintenance & Investigations (SM&I) future
monitoring of bolt tension on the bridge over time.

- Completed processing the survey for the suspender rope angle from the cable band to the OBG bracket
at panel point 100S. Used a picture of the suspender ropes at 100S taken from the bikepath (South)
looking north to display the suspender rope offset and add commentary. Sent the picture in pdf format to
Brian Boal for discussion at the weekly CAT meeting today.

- Continued to preplan surveying the T1 tower head parapet elevation and the axial compression of the
tower due to load transfer per the request of Stanley Ku and Mohammed Awal. Mobilized survey
equipment to the top of the south tower head shaft. Borrowed a steel tape and accessories from ABF
survey party chief Dave Adams.

- Prepared for OSC Winter Training classes set for tomorrow March 7th and Friday March 8th scheduled
at the San Leandro Maintenance station.

Attachment

ABF ironworkers removing a section of the Favco tower seen from the
tower head.

Favco lowering a frame section onto the OBG seen from the east end
of the SAS bridge.

Page 1 of 1ddrRptbyBidItem


